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Time Period: September 21-26, 2015             Project No:  1305 

Rain Days/Weather Conditions: No rain this week. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Larry Mounce, Brad 
Redmon, Chad Relinski, Randall “Mokie” Starns, Randall Starns, Jr., 
Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex 
TA27 articulated off-road dump truck, & Bobcat T300 skid steer (mobilized 
Wednesday). 

Material deliveries to project 
site: 

 4 rolls of 700 g/SY woven coconut coir erosion control blanket 
(ECB) and wooden stake. 

Work performed the past week:  Site #3/Step Pool Reach ~Sta. 154+000 to 160+50: 
o Finish graded topsoil on slopes and installed wood as organic 

carbon soil amendment. 
o Built floodplain berm at head of step pools on Right 

Descending Bank (RDB). 

 Site #2/ ~Sta. 141+00 to 147+00: 
o Finished adding spawning gravel to all riffles. 
o Constructed riffle at downstream end of Wetlands E to raise 

water table and enhance wetlands. 
o Finish graded stockpiled topsoil and spread wood on Left 

Descending Bank (LDB) from ~Sta. 141+80 to 146+77.  
o Built low water crossing riffle at 143+30.   

 Site #1/FDS Reach ~ Sta. 118+40 to 127+00: 
o Hauled ~1400 CY of topsoil from Site #3 and stockpiled on 

slopes to amend poor quality soil. 

 Braided Reach/ Wetlands Re-establishment Area #1/ ~Sta. 
110+00 to 113+00: 

o Excavated and built left braid from 110+00 to 113+00. 

 Reach downstream of migration barrier /~Sta. 106+00 to 110+00: 
o Excavated channel from 107+70 to 110+00 and built 

wood/rock toe in pool at 108+60. 
o Installed and tracked in soil to start building confluence 

bar downstream of bridge. 
o Hauled soil to, and installed in ravine at ~Sta. 3+60. 
 

Erosion & sediment controls 
installed/maintained: 

 Channel at Site #3 has been lined with rock up to at least 5’ deep 
on sides of channel. 

 Installed ~18 rolls of ECB on banks below elevation 565’ and 
561”, on left and right slopes, respectively. 

 Installed seed and straw on Site #2 and #3 where it was finish 
graded. 

Work scheduled for next week:  Build diversion swale at top of RDB of Site #3. 
 Install step pools from 154+00 to 154+40. 
 Build floodplain berm, rock funnel and channel at head of step 

pools. 
 Finish channel from 107+70 to 110+00. 

Work planned for two weeks 
ahead: 

 Build confluence berm downstream of bridge and migration 
barrier. 

General Comments:  The USACE Nashville District ran a maximum of two generators 
and two sluices this week.  We are working above that water 
level.  

Prepared by:  Eric Dawalt, P.E.                               Date:  9-26-2015 
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Pictures from this week’s construction: 
 

 
 

Site #3:  Installing erosion control blanket (ECB) on slopes above step pool rock channel.  (Picture 
taken at Cumberland River bank looking upstream).  

 

 
 

Site #2:  Completed channel with seed and straw installed and wood added on top as organic 
carbon soil amendment.  (Picture taken looking upstream from ~ Sta. 147+00). 
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Site #2:  Constructed riffle with boulders, rootwads, and spawning gravel throughout.  (Picture 
taken at ~Sta. 144+80 looking upstream).  

 

 
 

Site #1:  ~1400 CY of topsoil was stockpiled on the slopes to cover the poor soil.  (Picture taken 
from Campground Road at ~Sta. 118+00 looking downstream).  
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Reach downstream of migration barrier:  Excavated channel in existing forest.  Wolf Creek Dam 
can be seen in the background.  (Picture taken looking upstream from ~ Sta. 109+50). 

 

 
 

Installing rootwads as part of wood/rock toe bank structure.  (Picture taken looking upstream from 
~ Sta. 109+50). 
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Installing rock on, and behind, rootwads as part of wood/rock toe bank structure.  (Picture taken 
looking upstream from ~ Sta. 109+00). 

 

 
 
 

Another view of installing rock on, and behind, rootwads as part of wood/rock toe bank structure.  
(Picture taken looking downstream from ~ Sta. 108+20). 
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Left braid excavated and constructed in Wetlands Re-establishment Area 1.   (Picture taken from 
top of floodplain berm looking upstream from ~ Sta. 112+00). 

 

 
 

Constructed riffle at downstream end of Wetlands E to raise water table and enhance wetlands 
function. 

 
 

 


